

Strategic Plan Action	Type	Lead	Measurement	Completion by	Status - On Track, Delayed, Complete	Lead Agency Comments
CC 2.1 Prepare climate risk disclosure statements and model reports for inclusion in ARMB annual reports.	BAU		Climate risk and scenario analysis undertaken			
		Falls Creek ARMB		Due date for 2021 annual reports	on track	Major rewrite of Environmental Management Plan being undertaken.
		Mt Buller/Stirling ARMB		Due date for 2021 annual reports	Complete	ARCC approved standard content included in Annual Report for submission to Parliament.
		Mt Hotham ARMB		Due date for 2021 annual reports	On track	Preliminary climate risk disclosure statements included in 2020 annual report with additional scoping proposed for 2021
		Southern ARMB		Due date for 2021 annual reports	On Track	ARCC approved standard content included in Annual Report for submission to Parliament.
TO 2.2 Establish partnership plans with Traditional Owners.	Initiative		Partnerships plans between ARMBs and Traditional Owners in place			
		Falls Creek ARMB		To be agreed with TO's	Work Progressing	Awaiting the completion of the framework for Traditional Owner Partnerships as developed by the ARCC, as advised by ARCC in 2020.
		Mt Buller/Stirling ARMB		To be agreed with TO's	On Track	Whilst a formal Partnership Plan is yet to be developed, 2021 is the sixteenth year of RMB connection and collaboration with the Taungurung Clans first nations people. Under the second National Landscapes Program (2019 – 2022) with the Goulburn Broken Catchment Management Authority and the Taungurung Clans Land and Water Council, indigenous participation continued in several vital land management and conservation tasks including Mountain Pygmy-possum and Bogong Moth monitoring, pest plant and animal control and revegetation and habitat restoration projects. This follows the successful delivery of the first National Landscapes Program from 2015 – 2018.
		Mt Hotham ARMB		To be agreed with TO's	Delayed	Awaiting the completion of the framework for Traditional Owner Partnerships as developed by the ARCC, as advised by ARCC in 2020.
		Southern ARMB		To be agreed with TO's	Delayed	Awaiting the completion of the framework for Traditional Owner Partnerships as developed by the ARCC, as advised by ARCC in 2020.
SA 1.1.2 Review and update the Alpine Resort Strategic Management Plans.	Initiative		SMPs have been updated and are aligned with the Strategic Plan		Delayed	COVID related DELWP adjusted programs and priorities
		Falls Creek ARMB		Within 1 year of completion of 4.2.1	Delayed	Strategy days being undertaken. Further work to be done.
		Mt Buller/Stirling ARMB		Within 1 year of completion of 4.2.1	On track	Board and Stakeholder consultation undertaken to inform the new Buller SMP, which is now being drafted for final Stakeholder feedback in October 2021. This is seen as an important aide in the transition to ARV.
		Mt Hotham ARMB		Within 1 year of completion of 4.2.1	NA	Not currently required due to RMB amalgamation under ARV
		Southern ARMB		Within 1 year of completion of 4.2.1	NA	Not currently required due to RMB amalgamation under ARV

Strategic Plan Action	Type	Lead	Measurement	Completion by	Status - On Track, Delayed, Complete	Lead Agency Comments
SA 1.1.3 Develop Strategic Management Plans for Mt Stirling, Lake Mountain and Mt Baw Baw Alpine Resorts.	Initiative		SMPPS have been developed and approved by the Minister		Delayed	COVID related DELWP adjusted programs and priorities
		Mt Buller/Stirling ARMB		Within 1 year of completion of 4.2.1	On track	Board and Stakeholder consultation undertaken to inform a Stirling SMP, which is now being drafted for final Stakeholder feedback in October 2021. This is seen as an important aide in the transition to ARV.
		Southern ARMB		Within 1 year of completion of 4.2.1	NA	Not currently required due to RMB amalgamation under ARV
SA 1.3.1 Identify ancillary infrastructure needs for resorts and work with asset managers to develop a plan for delivery of priority works.	Initiative		Prioritised asset plan developed			
		Falls Creek ARMB		Within 2 years of release of ARSP	on track	Masterplan and gap funding analysis.
		Mt Buller/Stirling ARMB		Within 2 years of release of ARSP	On track	Asset preservation plans in place and used to develop the annual Corporate Plan. Further improvements occurring as part of achieving AMAF status of "competent".
		Mt Hotham ARMB		Within 2 years of release of ARSP	In progress	Asset Management Strategy and 10 Year Capex plan developed. Individual asset category plans currently in development.
		Southern ARMB		Within 2 years of release of ARSP	On Track	MBB waste water treatment plant funded
SA 2.1.1 Use Strategic Management Prospects to identify and prioritise onground biodiversity actions.	BAU		Weeds treated, land revegetated, pest animal programs delivered, high value sites protected, programs delivered in partnership with Traditional Owners			
		Falls Creek ARMB		Due date for 2022 corporate plans	on track	Major rewrite of EnviroMgt plan being undertaken & weeds management protocol
		Mt Buller/Stirling ARMB		Due date for 2022 corporate plans	Ongoing	Annual control of wildlife (deer) completed during summer 2020/2021, rabbit control program implemented during April 2021, 16th year of year-round 1080 baiting for foxes ongoing, 16th year of targeted feral cat control ongoing, Orange Hawkweed monitoring and control complete (2 plants remain; eradication likely), weed control treatment of blackberry, rush species, St John's Wort, thistles and Musk Monkey Flower ongoing.
		Mt Hotham ARMB		Due date for 2022 corporate plans	On track	SMP actions have informed development in implementation of BRP project and continue to inform ongoing weed and predator control programs
		Southern ARMB		Due date for 2022 corporate plans	On Track	Programs due November 2021

Strategic Plan Action	Type	Lead	Measurement	Completion by	Status - On Track, Delayed, Complete	Lead Agency Comments
SA 2.1.2 Participate in Biodiversity Response Planning to coordinate on-ground actions with partner agencies.	BAU		as per 2.1.1			
		Falls Creek ARMB		Attend at least one meeting prior to submitting 2022 corporate plan	on track	Activate program of engagement with all parties
		Mt Buller/Stirling ARMB		Attend at least one meeting prior to submitting 2022 corporate plan	Ongoing	Active participation in the BRP Alpine Resorts Working Group. Contribution to the development of the Focus landscape interactive map fact sheet for Mt Buller Mt Stirling (based on past, current and future biodiversity actions). Unlike Mt Hotham and Falls Creek, there are currently no DELWP identified or funded projects currently being implemented for Mt Buller or Mt Stirling - biodiversity actions continue under long-term existing self-funded programs and plans.
		Mt Hotham ARMB		Attend at least one meeting prior to submitting 2022 corporate plan	On track	Ongoing. ARMBs nominated FCARMB to attend meeting and represent all ARMB priorities
		Southern ARMB		Attend at least one meeting prior to submitting 2022 corporate plan	On Track	Programs due November 2021
SA 2.1.3 Identify sites of high biodiversity value and ensure they are protected.	Initiative		as per 2.1.1			COVID related DELWP adjusted programs and priorities
		Falls Creek ARMB		Within 1 year of completion of 4.2.1	on track	Major rewrite of EnviroMgt plan being undertaken & weeds management protocol
		Mt Buller/Stirling ARMB		Within 1 year of completion of 4.2.1	Ongoing	Sites of high biodiversity value are identified and protected via controls in relevant legislation, the Alpine Planning Scheme, specific Recovery and Environmental and Vegetation Management Management Plans, relevant regulations and policies and on-ground programs.
		Mt Hotham ARMB		Within 1 year of completion of 4.2.1	Delayed	COVID related DELWP adjusted programs and priorities
		Southern ARMB		Within 1 year of completion of 4.2.1	Delayed	COVID related DELWP adjusted programs and priorities
SA 2.1.4 Partner with Traditional Owners to deliver Caring for Country activities.	Initiative		Programs delivered in partnership with Traditional Owners			
		Falls Creek ARMB		As part of delivering action 2.2	delayed	refer points above.
		Mt Buller/Stirling ARMB		As part of delivering action 2.2	Complete	As per 2.2. Developed and implemented art and signage installations during 2020/2021 to increase awareness and provide educational opportunities.
		Mt Hotham ARMB		As part of delivering action 2.2	Delayed	See comment under 2.2
		Southern ARMB		As part of delivering action 2.2	Delayed	See comment under 2.2

Strategic Plan Action	Type	Lead	Measurement	Completion by	Status - On Track, Delayed, Complete	Lead Agency Comments
SA 2.1.5 Monitor, record and report on-ground biodiversity actions consistent with the accepted standards.	BAU		As per 2.1.1			
		Falls Creek ARMB		Due date for 2020 annual reports	Complete	Participation in various programs
		Mt Buller/Stirling ARMB		Due date for 2020 annual reports	Ongoing	Included in 2020 Annual Report and tabled in Parliament.
		Mt Hotham ARMB		Due date for 2020 annual reports	On track	Ongoing. Hotham and Falls Creek BRP110 project reporting ongoing. Potential to extend project
		Southern ARMB		Due date for 2020 annual reports	On Track	Participation in various programs
SA 2.2.1 Continue to record and report visitor numbers to the alpine resorts.	BAU		Visitor numbers			
		Falls Creek ARMB		May (Summer) and November (Winter) 2020	Completed	Update included in 2020/21 Annual Report.
		Mt Buller/Stirling ARMB		May (Summer) and November (Winter) 2020	Completed	All visitor numbers provided to ARCC, and included in 2020 Annual Report which has been tabled in Parliament.
		Mt Hotham ARMB		May (Summer) and November (Winter) 2020	Completed	Update included in 2020/21 Annual Report.
		Southern ARMB		May (Summer) and November (Winter) 2020	Completed	Update included in 2020/21 Annual Report.
SA 2.2.2 Deliver educational information and conduct outreach activities targeted at visitors and business who use the mountain on how they can reduce their impact.	Initiative		Number and type of educational activities delivered			
		Falls Creek ARMB		Within 2 years of release of ARSP	On track	Programs due December 2021
		Mt Buller/Stirling ARMB		Within 2 years of release of ARSP	Ongoing	This is an existing program with information provided on the Mt Buller & Mt Stirling web sites, via eDM's during the snow season, signs on all rubbish huts and provision of educational programs and collateral to school groups.
		Mt Hotham ARMB		Within 2 years of release of ARSP	Completed	During 2020-21 educational activities have been somewhat limited from COVID restrictions - educational talks to school and community groups x 3 delivered, 3 x articles and social media on environmental projects and
		Southern ARMB		Within 2 years of release of ARSP	On Track	Programs due December 2021
SA 2.2.3 Survey visitors and business on their understanding of the natural environment and how they can reduce their impact.	BAU	ARCC	Change in visitor attitude and behaviours	December 2020	Delayed	Initial discussions held with Biodiversity Division Re: survey questions.

Strategic Plan Action	Type	Lead	Measurement	Completion by	Status - On Track, Delayed, Complete	Lead Agency Comments
SA 2.3.1 Continue to reduce emissions, waste generation and water consumption from ARMB operations.	BAU		Direct emissions, waste generation and water consumption			
		Falls Creek ARMB		Due date for 2021 annual reports	on track	ARCC approved standard content included in Annual Report for submission to Parliament.
		Mt Buller/Stirling ARMB		Due date for 2021 annual reports	Ongoing	ARCC approved standard content included in Annual Report and tabled in Parliament.
		Mt Hotham ARMB		Due date for 2021 annual reports	On track	Ongoing monitoring of data to inform emissions, waste generation and water consumption is reported annually and has been included in 2020 annual report.
		Southern ARMB		Due date for 2021 annual reports	On Track	Programs due December 2021
SA 2.3.2 Investigate opportunities to increase the use of sustainable transport options to/from and within resorts.	Initiative		Use of sustainable transport by resort visitors			
		Falls Creek ARMB		As part of delivering action 1.1.2	On Track	Limited public transport options at this time
		Mt Buller/Stirling ARMB		As part of delivering action 1.1.2	Complete	New transport contract includes requirement to maintain a modern and full efficient fleet. Masterplan includes installation of a new lift to transport visitors to the village, subject to government funding.
		Mt Hotham ARMB		As part of delivering action 1.1.2	Delayed	
		Southern ARMB		As part of delivering action 1.1.2	Delayed	Limited public transport options at this time
SA 2.3.3 Work with resort stakeholders to support a reduction in emissions, waste generation and water consumption across the broader alpine resort*.	BAU		Utilisation of renewable energy, decrease in waste, investment in energy efficient plant by resort businesses. *Participation is voluntary for resort businesses			
		Falls Creek ARMB		Due date for 2021 annual reports	on track	Additional pressures of 2020 season closure has limited this activity.
		Mt Buller/Stirling ARMB		Due date for 2021 annual reports	Ongoing	TBJ at Mt Stirling is powered by a micro-hydro facility. Signage on all rubbish huts was updated to encourage
		Mt Hotham ARMB		Due date for 2021 annual reports	Delayed	Additional pressures of 2020 season closure has limited this activity.
		Southern ARMB		Due date for 2021 annual reports	Delayed	Additional pressures of 2020 season closure has limited this activity.

Strategic Plan Action	Type	Lead	Measurement	Completion by	On Track, Delayed, Complete	Lead Agency Comments
SA 3.1.1 Work with VicRoads and LGAs to identify required improvements to roads, parking, and connectivity of public transport.	Initiative					
		Falls Creek ARMB		TBD	Completed	Have delivered on a number of improvements and works will continue post-winter.
		Mt Buller/Stirling ARMB		TBD	Ongoing	RRV commenced significant drainage improvements to Mt Buller Rd and Mt Stirling Rd in Autumn 2021 and expect to finish by the end of 2021. The involved working with RRV to deliver verge sealing, line marking and the sealing of lower altitude pull-outs. Work ongoing post-winter.
		Mt Hotham ARMB		TBD	On Track	Have worked with RRV to deliver verge sealing, line marking and the sealing of lower altitude pull-outs. Work ongoing post-winter.
		Southern ARMB		TBD	Ongoing	Have delivered on a number of improvements and works will continue post-winter.
SA 3.2.1 Provide mountain activities, infrastructure and services that cater for different cultural and linguistic needs	BAU		Visitor satisfaction			
		Falls Creek ARMB		Due date for 2021 annual reports	On track	Programs due Nov/Dec 2021
		Mt Buller/Stirling ARMB		Due date for 2021 annual reports	Ongoing	Mt Buller village square signage updated prior to 2021 snow season to include more icons. Inclusive activities cancelled in 2021 snow season due to COVID restrictions.
		Mt Hotham ARMB		Due date for 2021 annual reports	On track	Currently delivering a range of new infrastructure that meets the needs of a diverse visitor base.
		Southern ARMB		Due date for 2021 annual reports	On Track	Programs due Nov/Dec 2021
SA 3.2.2 Continue providing improved access for people of limited mobility.	Initiative		Visitor satisfaction			
		Falls Creek ARMB		As part of delivering action 1.1.2	On Track	Programs due Nov/Dec 2021
		Mt Buller/Stirling ARMB		As part of delivering action 1.1.2	Ongoing	Arrangements continued with Disabled Winter Sports Australia and Buller Ski Lifts to provide transportation from carparks to the village, around the village, and to allow disabled visitors to enjoy snowsports.
		Mt Hotham ARMB		As part of delivering action 1.1.2	On track	Working with DWA on the delivery of Alpine Gateway to incorporate all-access facilities.
		Southern ARMB		As part of delivering action 1.1.2	On Track	Programs due Nov/Dec 2021
SA 3.2.3 Collaboration between alpine resorts to provide a range of alpine resort visitor experiences that are accessible and affordable.	BAU		Visitor experiences available across the resort at different price points			
		Falls Creek ARMB		Due date for 2021 annual reports	Delayed	Collaboration with RMBs largely focused on mitigating the impacts of COVID 2020, negotiating the 2021 COVID Normal operating environment, and delivering on the ARV transition.
		Mt Buller/Stirling ARMB		Due date for 2021 annual reports	Complete	The Victorian alpine resorts worked with Tourism North East to research and produce the Alpine Resorts Visitor Economy Development Plan and business case as the basis for seeking a combination of government and private sector investment in visitor experiences and infrastructure.
		Mt Hotham ARMB		Due date for 2021 annual reports	Delayed	Collaboration with RMBs largely focused on mitigating the impacts of COVID 2020, negotiating the 2021 COVID Normal operating environment, and delivering on the ARV transition.
		Southern ARMB		Due date for 2021 annual reports	Delayed	Collaboration with RMBs largely focused on mitigating the impacts of COVID 2020, negotiating the 2021 COVID Normal operating environment, and delivering on the ARV transition.
SA 4.3.1 Develop the Alpine Resorts Siting and Design Guidelines.	Initiative	DELWP	Approved and embedded in the planning scheme	December 2021	Delayed	DELWP programs and priorities adjusted due to COVID related work priorities and the transition to new ARV.